

Adriana Castillo Higgins

Meeting Prep & Project Roadmap

Updated April 13, 2026

CLIENT PROFILE

Full Name	Adriana Castillo Higgins
Phone	+1 (954) 325-6783
Email	adrianac007@aol.com
Annual Income	\$180,000
Employment	Self-employed (Consulting)
Credit Score	700
Cash Available	\$300,000
Existing Assets	5 rental properties (duplex + triplex) — experienced investor
Language	Spanish preferred

PROPERTY & PROJECT

Address	5615 Lewis St, Fort Myers Beach, FL 33931
Lot Size	0.11 acres
Zoning	TFC-2 (multi-family, daily & weekly rentals OK)
Land Value	\$400,000 (owned free and clear)
Project Type	New construction duplex — investment property
Structure	3 stories, elevated on pilings, open parking underneath
Units	2 units — each 3 bed / 3 bath
Total Structure	3,955 sq ft (2,740 sq ft heated living area)
Construction	CMU, hurricane-impact windows, piling foundations, modern facade, 9 ft ceilings
Construction Budget	\$610,000

Deal Economics & DKC Lending

Deal Economics	
Total Project Cost	\$1,010,000 (lot + construction)
Borrower Total Equity	\$700,000
Land (owned free & clear)	\$400,000
Cash on Hand	\$300,000
Borrower Equity %	69%
Estimated ARV	\$1.3M – \$1.5M

DKC Lending Terms (Pre-Approved)	
Loan Amount	\$310,000
Interest Rate	1% per month (12% annualized)
Term	1 year (12 months)
Interest Type	Dutch interest (pay only on amount drawn)
Status	PRE-APPROVED — Term sheet issued April 6, 2026. Needs approved plans + permits to finalize.

Financing Structure

How the \$610,000 Construction is Funded

PHASE 1 — ADRIANA'S CAPITAL (\$300,000)		
1	Deposit (plans, permits, surveys, mobilization)	\$50,000
2	Site prep (clearing, grading, fill, temp electric)	\$100,000
3	Slab + rough plumbing	\$95,000
4	Partial exterior structural	\$55,000
	Total Adriana Cash	\$300,000

PHASE 2 — DKC LENDING (\$310,000)		
5	Remaining exterior structural	\$37,000
6	Roof + shell	\$82,300
7	Interior framing, MEP rough-in	\$80,300
8	Drywall, paint, fixtures	\$75,400
9	Final completion, CO	\$35,000
	Total DKC Loan	\$310,000

Monthly interest starts at ~\$370/mo, grows to ~\$3,100/mo as draws increase. Estimated total interest over the project: ~\$15,500.

Total Cost Summary & ROI

COST SUMMARY

Item	Amount
Land (already owned)	\$400,000
Construction (Adriana cash)	\$300,000
Construction (DKC Loan)	\$310,000
Estimated Carrying Cost	~\$15,500
TOTAL ALL-IN COST	~\$1,025,500

RETURN ON INVESTMENT

Estimated ARV	\$1,300,000 – \$1,500,000
All-In Cost	~\$1,025,500
Estimated Profit / Equity Created	\$274,500 – \$474,500

Project Timeline

Phase	Date Range	Milestone
WEEK 1	April 13, 2026	Sign contract + \$50K deposit
MONTH 1–1.5	April – May 2026	Architectural plans (Michelle designs with Adriana)
MONTH 2–3.5	May – July 2026	Permitting (Lee County / Fort Myers Beach). DKC finalizes loan.
MONTH 4–12	Aug 2026 – Apr 2027	Construction (6–10 months). Adriana's \$300K first, DKC \$310K after.
MONTH 12–14	Apr – Jun 2027	Completion, CO, refinance DKC into permanent mortgage.

Target completion: ~12–14 months from contract signing | **Move-in / rental ready:** Q2 2027

Lee County / Fort Myers Beach Considerations

PROPERTY CONSIDERATIONS

FLOOD ZONE	FMB is FEMA flood zone — structure elevated on pilings (included)
HURRICANE CODES	Post-Hurricane Ian (2022), stricter building codes apply
IMPACT WINDOWS	MR-Glass included — mandatory for coastal construction
CMU CONSTRUCTION	Stronger than wood frame, required for coastal areas
PILINGS / ELEVATION	Open parking underneath meets flood zone requirements
ZONING TFC-2	Daily/weekly vacation rentals allowed — strong investment value
PERMIT TIMELINE	Lee County ~6–8 weeks after submission
SEPTIC vs SEWER	Verify connection availability for the lot

MARKET SUPPORT / ARV JUSTIFICATION

FMB Multi-Family Median Listing	~\$947K
FMB Average Sale Price	\$954,566
New Construction Price/SqFt	\$250 – \$300
Post-Hurricane Ian Premium	New builds commanding top dollar
Rental Zoning	TFC-2 allows daily/weekly vacation rentals

Documents Checklist

PROVIDED DOCUMENTS

- Latest Proposal: Adrianna Casitllo-20-03-26.pdf — \$610,000
- DKC Lending Preliminary Term Sheet
- GC License: 1.Builderk License Mark Jackson.pdf
- COI: COI Builderk 2025.pdf
- Portfolio: 2.Mark Jackson Portfolio.pdf
- BuilderK Process: 3.Builderk Process.pdf
- W9: Builderk W9 Signed.pdf
- EIN: Builderk_20EIN.pdf
- Proof of Insurance: proof_of_insurance.pdf
- Construction Contract (for signature)